

BILL NO. S-72-03- 14


SPECIAL ORDINANCE NO. S- 17-72

AN ORDINANCE approving Change Order No. 1 with Scheele Construction, Inc. in connection with Sanitary Sewer Improvement Resolution No. 885-1971 in the area of Orchard Lane and Waynedale Boulevard.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE,  
INDIANA:

SECTION 1. That Change Order No. 1, with Scheele Construction, Inc., in connection with Sanitary Sewer Improvement Resolution No. 885-1971, to obtain the addition of a manhole to get the proposed sanitary line out from under a traffic lane of Orchard Lane, for a net increase in the contract of \$552.25, is hereby in all things ratified, confirmed and approved.

SECTION 2. This Ordinance shall be in full force and effect from and after its passage and approval by the Mayor.

  
Councilman

APPROVED AS TO FORM  
AND LEGALITY

  
CITY ATTORNEY

Read the first time in full and on motion by Moses seconded by

Ninga and duly adopted, read the second time by title and referred to the Committee on Public Works (and to the City Plan Commission for recommendation) (and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on the \_\_\_\_\_ day of \_\_\_\_\_, 19\_\_\_\_, at \_\_\_\_\_ o'clock P.M., E.S.T.)

Date: March 28 1972 Charles W. Westerman  
CITY CLERK

Read the third time in full and on motion by Moses

seconded by Ninga and duly adopted, placed on its passage.

Passed (~~lost~~) by the following vote:

AYES 9; NAYS 0; ABSTAINED \_\_\_\_\_; ABSENT \_\_\_\_\_ to-wit:

Burns	<input checked="" type="checkbox"/>	_____	_____	_____
Hinga	<input checked="" type="checkbox"/>	_____	_____	_____
Kraus	<input checked="" type="checkbox"/>	_____	_____	_____
Nuckols	<input checked="" type="checkbox"/>	_____	_____	_____
Moses	<input checked="" type="checkbox"/>	_____	_____	_____
Schmidt, D.	<input checked="" type="checkbox"/>	_____	_____	_____
Schmidt, V.	<input checked="" type="checkbox"/>	_____	_____	_____
Stier	<input checked="" type="checkbox"/>	_____	_____	_____
Talarico	<input checked="" type="checkbox"/>	_____	_____	_____

Date April 11, 1972 Charles W. Westerman  
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana as (Zoning Map) (General) (Annexation) (Special) (Appropriation) Ordinance (Resolution) No. S-17-72 on the 11th day of April, 19 72.

ATTEST: (SEAL)

Charles W. Westerman  
CITY CLERK

John Nuckols  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 12th day of \_\_\_\_\_, 19 72 at the hour of 9:00 o'clock A.M., E.S.T.

Charles W. Westerman  
CITY CLERK

Approved and signed by me this 12th day of April, 197 2 at the hour of 10:30 o'clock A m., E.S.T.

John H. Prange  
MAYOR

Bill No. S-72-03-14

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance

AN ORDINANCE approving Change Order No. 1 with Scheele

Construction, Inc. in connection with Sanitary Sewer

Improvement Resolution No. 885-1971 in the area of Orchard

Lane and Waynedale Boulevard.

have had said Ordinance under consideration and beg leave to report back to the Common  
Council that said Ordinance Do PASS.

Winfield C. Moses, Jr. Chairman

William T. Hinga Vice-Chairman

Samuel J. Talarico

Eugene Kraus, Jr.

Donald J. Schmidt

Winfield C. Moses, Jr.  
William T. Hinga  
Samuel J. Talarico  
Eugene Kraus, Jr.  
Donald J. Schmidt

DATE 4-11-72 CONCURRED IN  
CHARLES W. WESTERMAN, CITY CLERK

# EMERGENCY APPROPRIATION ORDINANCE

WHEREAS, certain extraordinary emergencies have developed since the adoption of the existing annual budget, so that it is now necessary to appropriate more money than was appropriated in the annual budget; now, therefore, to meet such extraordinary emergencies:

SEC. 1. Be it ordained by the Common Council of the City of Fort Wayne, Allen County, Indiana, that for the expenses of said municipal corporation the following additional sums of money are hereby appropriated and ordered set apart out of the several funds herein named and for the purposes herein specified, subject to the laws governing the same:

	AMOUNT REQUESTED	AMOUNT APPROPRIATED
_____	\$ _____	\$ _____

SEC. 2 WHEREAS, it has been shown that certain existing appropriations now have unobligated balances which will not be needed for the purposes for which appropriated, it is further ordained that the following existing appropriations be reduced in the following amounts:

	AMOUNT REQUESTED	AMOUNT REDUCED
_____	\$ _____	\$ _____

Adopted this \_\_\_\_\_ day of \_\_\_\_\_, 19\_\_\_\_.

AYES

NAYS

_____	_____
_____	_____
_____	_____
_____	_____
_____	_____
_____	_____
_____	_____
_____	_____
_____	_____
_____	_____

ATTEST:

\_\_\_\_\_  
City Clerk

# City of Fort Wayne

Indiana



58-75-6

March 13, 1972

Mr. David B. Keller  
1310 Anthony Wayne Bank Building  
Fort Wayne, Indiana 46802

Dear Mr. Keller:

Please prepare an ordinance to be introduced in the Common Council Tuesday, March 28, 1972 for the following:

CHANGE ORDER NO. 1 for Scheele Const.Inc., covering work performed on Sanitary Sewer Improvement Resolution No. 855-1971 in the area of Orchard Lane and Waynedale Boulevard. This results in a net increase in the contract of \$552.25.

Yours truly,

Jerry D. Boswell  
Ronald L. Bonar  
William G. Williams  
BOARD OF PUBLIC WORKS

ajf

enc.


City of Fort Wayne



CITY-COUNTY BUILDING  
ONE MAIN STREET

ENGINEERING DEPARTMENT

58-75-6  
BOARD OF PUBLIC WORKS



FORT WAYNE, INDIANA 46802

NOTED

*[Signature]* J.D.B.

☒ R.L.B.

☐ W.G.W

Date \_\_\_\_\_

March 6, 1972

Board of Works

Subject: Resolution 855  
Sanitary Sewer - Orchard Lane & Waynedale Blvd.  
Change Order No. 1

Gentlemen:

Attached for your review and approval is Change Order No. 1 on the above captioned project. We are requesting the addition of a manhole to get the proposed sanitary line out from under a traffic lane of Orchard Lane, thus eliminating a traffic hazard and making it possible to maintain one lane of traffic during construction. This results in a net increase in the contract of \$552.25. The contractor on this project is Scheele Construction, Inc.

Very truly yours,

*Philip R. Boller*  
Philip R. Boller, P.E., Chief  
Water Pollution Control Engineer

PRB:ah  
Enclosure